FEDERAL COMMUNICATIONS COMMISSION

Washington, D.C. 20554
April 8, 2002
In Reply Refer To:
1800B3-1B

Cary S. Tepper, Esq.

Booth, Freret, Imlay & Tepper, P.C.
5101 Wisconsin Avenue, N.W.
Suite 307

Washington, D.C. 20016-4120

Inre: W216BI, Lexington, N.C.
Facility No. 90671
File No. BPFT-19980514TD

Dear Mr. Tepper:

This letter concerns the uncontested March 27, 2002 request filed on behalf of
Positive Alternative Radio, Inc. (“PAR”) for waiver of 47 C.F.R. § 73.3598 to afford it
additional time to construct the referenced station.

The staff granted PAR’s initial permit on April 16, 1999, requiring the permittee
to complete construction and file a covering license application by April 16, 2002. PAR
states that all equipment necessary for this construction is on hand, but indicates that rare
and exceptional events beyond its control resulted in the loss of its permitted site, a water
tower owned by the City of Lexington, North Carolina (“the City””). PAR documents that
the City, in direct response to the extraordinary events of September 11, 2001, adopted
new homeland security measures restricting access to this primary part of its utility
infrastructure, reversing its earlier assurance of site availability.! The City acknowledges
that the loss of access was through no fault of PAR. PAR argues that it has an exemplary
record of building broadcast stations within Commission deadlines, but that the unusual
circumstances here have prevented its efforts in this one instance. PAR states that it
quickly identified an alternate site, but that additional time is necessary to secure
approval from both the Federal Aviation Administration and this agency.

It is well established that the Commission can waive any of its rules, upon a
finding of good cause consistent with the public interest. Wait Radio v. FCC, 418 F.2d
1153 (D.C. Cir. 1969), cert. denied 409 U.S. 1027 (1972). Section 73.3598(a) of the
Commission’s rules provides a three-year period to complete authorized construction and
to file a covering license application. The Commission recognizes that “there may be

'Letter to Vincent E. Baker, P.E. from the City of Lexington, North Carolina (February 7, 2002),
Attachment No. 2 to Request.



rare and exceptional circumstances . . . which would warrant the tolling of construction
time.” Memorandum Opinion and Order in MM Docket 98-43, 14 FCC Red 17525,
17541 (1999).

We believe that rare and exceptional circumstances are present in the instant
situation. PAR demonstrates a direct link between the extraordinary events of September
11,2001 and its loss of access to the approved site needed to complete construction
pursuant to the referenced construction permit. The unusual circumstances leading to loss
of site were entirely beyond PAR’s control. PAR learned of the lack of access
approximately two months prior to expiration of its permit, and documents that during
that time it has been diligently making alternate site arrangements.” Given these factors,
a waiver of our rules is warranted.

Accordingly, PAR’s request for waiver of the Commission’s tolling rules, 47
C.F.R. § 73.3598(a), IS GRANTED and the deadline for construction is tolled for a sixty
day period from the current expiration date to provide time for PAR to file a complete
and acceptable application to modify W216BI’s permitted facilities. If no such
application is filed within this period, i.e., by June 16, 2002, the permit will expire. If,
however, PAR files its modification application within the specified period, the permit
will remain “tolled” until sixty days from the date the staff acts on PAR’s application to
allow it an opportunity to complete construction and to file a covering license application.
The goal of these sixty-day periods is to put PAR in a similar position to that in which it
would have been in February 2002, had the City not revoked site availability.

Sincerely,

Peter H. Doyle, Chief

Audio Division

Office of Broadcast License Policy
Media Bureau

*Letter to Mr. Cary Tepper, Esq. from Carl E. Smith Consulting Engineers, March 27, 2002, Attachment
No. 3 to Request.






